

Listing of IPP Generator Interconnection Requests

| Requester # | Site Location | Max Generation Level | Planned In-Service Date | SIS Request Date | FS Agreement Execution Date | Interconnection Agreement Execution Date | Project Status | SIS / FS* Summary Link |
|-------------|-----------------------------|----------------------|-------------------------|------------------|-----------------------------|--|----------------|------------------------|
| 1001 | OVEC DOE X530-Kyger 345 kV | 910 | 6/1/04 | 11/2/99 | 11/2/99 | 1/30/01 | Cancelled | |
| 1002 | OVEC DOE X533-Kyger 345 kV | 640 | 6/1/04 | 4/17/00 | 3/7/01 | | Withdrawn | |
| 1003 | OVEC Pierce Substation | 720 | 6/1/05 | 6/21/00 | | | Withdrawn | |
| 1004 | OVEC DOE X530-Kyger 345 kV | 300 | 6/1/03 | 7/5/00 | 7/31/01 | | Cancelled | |
| 1005 | OVEC DOE X530-Kyger 345 kV | 1220 | 6/1/03 | 8/16/00 | | | Cancelled | |
| 1006 | OVEC Clifty Creek Plant | 620/1240 | 6/1/05 | 11/27/00 | | | Withdrawn | |
| 1007 | OVEC Clifty-Pierce 345 kV | 620/1240 | 6/1/05 | 11/27/00 | | | Withdrawn | |
| 1008 | OVEC Clifty-Dearborn 345 kV | 640 | 6/1/03 | 11/27/00 | | | Withdrawn | |
| 1009 | OVEC Clifty-Pierce 345 KV | 640 | 6/1/03 | 3/19/01 | | | Withdrawn | |

- SIS PND - System Impact Study Pending
- Phase 1 SIS PRG - Phase 1 of System Impact Study in Progress
- Phase 1 SIS Done - Phase 1 of System Impact Study Completed
- Phase 2 SIS PRG - Phase 2 of System Impact Study in Progress
- SIS Done - System Impact Study Completed
- FSA - Facilities Study Agreement Executed
- FS PRG - Facilities Study in Progress
- FS Done - Facilities Study Completed
- Withdrawn - Withdrawn by IPP
- Cancelled - Project or Study Cancelled
- IA - Interconnection Agreement Executed
- LA - Letter of Agreement to Initiate Engineering, Design and Procurement of Long Lead Time Equipment

*Summaries are being prepared